

Microsoft Planner Mini Project Documentation

Objective:


To learn how to use Microsoft Planner by creating and managing a TODO list project, including task creation, assignment, and progress tracking.

Tools Used:


- Microsoft Teams
- Microsoft Planner

Steps Performed:

1. Created a New Plan - Created a new plan named TODO List



2. Created Bucket named Project Development and add Tasks in it



4. Added Task Details and use Labels

- Each task includes a description explaining its purpose
- Tasks were broken down into steps (checklist items) for better clarity and Labels were created to prioritize tasks

TO DO List

✓ **Create TODO structure**
Completed on 9 minutes ago by you

Assign

Add label

Bucket	Progress	Priority
Project Development	Completed	Important

Start date	Due date	Repeat
Start anytime	Due anytime	Does not repeat

Notes ☐ Show on card

Create the base structure for the TODO list including sections and organization of tasks.

Checklist 0 / 1 ☒ Show on card

- ☐ Create structure
- ☐ Add an item

5. Assigned Tasks

- Tasks were assigned to team members (or self)


Project Development Add a new bucket

+ Add task

- ☐ Add sample tasks
- ☒ Review and finalize

Context menu for 'Add sample tasks':

- ⚙ Add to My day
- 🏷 Label >
- 👤 Assign



Outcome:

- Successfully created and managed a TODO list using Microsoft Planner
- Learned task organization, assignment, and tracking
- Improved understanding of team collaboration tools